

ACCREDITATION TIMELINE

Year 1 2021-22 Planning & Content Development	Year 2 2022-23 Finalize and Submit	Year 3 2023-24 Prepare for Team Visit
Fall 2021	Fall 2022	Fall 2023
<ul style="list-style-type: none"> • Campus ISER training • Identify key players (administration, faculty, classified, and students) • Establish the writing team structure, guidance, and process for ISER development 	<ul style="list-style-type: none"> • ISER content development continues • Updates to constituent groups and committees begins • Second content draft review by constituency groups (April/May) 	<ul style="list-style-type: none"> • City College receives the Peer Review Core Inquires Report from the Peer Review Team • College addresses report inquiries in preparation for the site visit
Spring 2022	Spring 2023	Spring 2024
<ul style="list-style-type: none"> • Writing team orientation • Writing teams begin interpreting standards, identifying evidence, and developing the ISER • First content draft review by constituency groups (April/May) • Recruit QFE writing team 	<ul style="list-style-type: none"> • ISER content development continues • Third and final content draft review by campus constituency groups (March) • District final content draft review (April/May) • Final stylistic draft review by constituency groups (April/May) • Advanced ISER training (conducted by ACCJC) 	<ul style="list-style-type: none"> • College prepares for the site visit • Focused site visit by the Peer Review Team
Summer 2022	Summer 2023	Summer 2024
	<ul style="list-style-type: none"> • May/June district board meeting for final ISER approval • August 1st submit ISER 	<ul style="list-style-type: none"> • ACCJC commission action on our report

